

**DAVENPORT-ROCK ISLAND-MOLINE URBANIZED AREA (QUAD CITIES)
TRANSPORTATION PROJECTS PROGRESS REPORT - OCTOBER 2021 DRAFT**

Updated through September 2021

| STREET/HIGHWAY/TRAIL PROJECTS | | | | | | | | | |
|-------------------------------|---|--------------|---------------------------|---|----------------------|------------------|------|----------|--------|
| NUMBER | PROJECT LOCATION/DESCRIPTION | TYPE OF WORK | TOTAL ESTIMATED COST (\$) | TOTAL FEDERAL SHARE (\$) (X = Authorized) | APPROX. DATE BID LET | PERCENT COMPLETE | | | |
| | | | | | | PRE DES. | DES. | ROW ACQ. | CONST. |
| STATE OF ILLINOIS | | | | | | | | | |
| IL-15-10 | US 67; IL 92, RR & Mississippi River in Rock Island (64J48) | Misc | \$2,000,000 | \$0 | Sep-18 | | | | 100 |
| IL-17-06 | I-74/US 6/IL 92, Mississippi River to 7th Ave Moline (64C08) | B, W, Misc | \$120,000,000 | \$105,696,000 | Jun-17 | | | | 92 |
| IL-18-06 | I-74/US 6, 7th Ave to 0.9 Mi S of Avenue of the Cities in Moline (64E26) | P, B | \$128,000,000 | \$113,170,000 | Sep-17 | | | | 100 |
| IL-18-19 | US 67, At 3rd St W | S | \$150,000 | \$120,000 | Nov-21 | | | | |
| IL-18-22 | Andalusia Rd, IL 92 & Ridgewood Rd in Rock Island (64M24) | S | \$250,000 | \$200,000 | Mar-22 | | | | 0 |
| IL-19-01 | I-74 / US 6, Mississippi River—Ongoing Reimbursement to Iowa | B, Misc, L | \$82,097,000 | \$72,656,000 | | | | | |
| IL-19-05 | I-80, I-74 | PE(I) | \$300,000 | \$270,000 | | | | | |
| IL-19-09 | I-80, Mississippi River | PL | \$1,000,000 | \$400,000 | | <5 | | | |
| IL-20-01 | I-74/US 6 / Mississippi River—Ongoing Reimbursement to Iowa | B | \$45,398,000 | | | | | | |
| IL-20-02 | Various / Highway Safety Improvement Program Projects | SFTY | \$4,604,000 | | | | | | |
| IL-20-03 | I-80 / 0.5 mi E of I-74/80 Intchg to 0.5 mi W of ILL 82 (64M46) | PR | \$500,000 | \$450,000 | Jan-20 | | | | 100 |
| IL-20-04 | I-74/I-280 over US 6 (64N78) | BW | \$93,000 | \$84,000 | Sep-19 | | | | 100 |
| IL-20-05 | I-80 over Rock River (64N82) I-74 over Rock River / Various District 2 Locations over Rock River | BW | \$90,000 | \$81,000 | Sep-19 | | | | 100 |
| IL-20-06 | I-80 over Mississippi (64N83) I-280 over Mississippi / Various District 2 Locations over Mississippi River | BW | \$105,000 | \$95,000 | Sep-19 | | | | 100 |
| IL-20-07 | US 67 over Mississippi / Centennial Bridge between Davenport and- | BW | \$65,000 | \$52,000 | Sep-19 | | | | 100 |
| IL-20-08 | 27th St Moline (64N85) | BW | \$65,000 | \$52,000 | Sep-19 | | | | 100 |
| IL-20-09 | US 67 / IL 92, RR & Mississippi River in Rock Island (64N71) | BR | \$2,000,000 | \$800,000 | Apr-20 | | | | 0 |
| IL-20-10 | I-88 / Under Moline Rd, 0.7 miles East of I-80 (64P00) | BP | \$422,000 | \$380,000 | Mar-20 | | | | 100 |
| IL-20-11 | I-74 / I-280 / Over Mosquito Creek (64P33) | BW, BP | \$90,000 | \$81,000 | Jun-20 | | | | 100 |

| STREET/HIGHWAY/TRAIL PROJECTS | | | | | | | | | |
|-------------------------------|---|--------------|---------------------------|---|----------------------|------------------|------|----------|--------|
| NUMBER | PROJECT LOCATION/DESCRIPTION | TYPE OF WORK | TOTAL ESTIMATED COST (\$) | TOTAL FEDERAL SHARE (\$) (X = Authorized) | APPROX. DATE BID LET | PERCENT COMPLETE | | | |
| | | | | | | PRE DES. | DES. | ROW ACQ. | CONST. |
| IL-21-01 | I-74 / US 6 / Mississippi River | B, BL, MISC | \$29,086,000 | \$25,742,000 | | | | | |
| IL-21-02 | I-74 / US 6 / Mississippi River to 0.9 Mi S of Avenue of the Cities in | MISC | \$1,530,000 | \$1,354,000 | | | | | |
| IL-21-04 | I-280 / Mississippi River SW of Rock Island (64F78) | BRE | \$34,000,000 | \$15,300,000 | Nov-20 | | | | 16 |
| IL-21-05 | I-280 / Mississippi River to E of IL 92 (64F78) | PA, RS | \$4,000,000 | \$3,600,000 | Nov-20 | | | | 16 |
| IL-21-07 | Various / Highway Safety Improvement Program Projects | SFTY | \$1,972,000 | \$1,774,000 | | | | | |
| IL-21-08 | I-280 / Mississippi River SW of Rock Island (64F78) | BP | \$2,000,000 | \$2,000,000 | Nov-20 | | | | |
| IL-21-09 | I-80 / Mississippi River, ILL 84 & RR | BP | \$17,000,000 | \$6,800,000 | | <5 | | | |
| IL-21-10 | I-80 / Mineral Creek 2.9 Mi E of I-74 | BP | \$400,000 | \$360,000 | | | | | |
| IL-21-11 | I-280 / IL 92 Interchange in Milan | L | \$525,000 | \$473,000 | | | | | |
| IL-21-12 | IL 92 / 7th Ave, 18th Ave, 31st Ave in Rock Island | L | \$475,000 | \$380,000 | | | | | |
| IL-21-13 | IL 84 / At BNSF RR - 0.4 Mi N of IL 92 in East Moline | RR, L | \$300,000 | \$300,000 | | | | | |
| IL-21-14 | I-80 / Mississippi River (64P21) | BW | \$200,000 | \$90,000 | Sep-20 | | | | |
| IL-21-15 | Various / Mississippi River | BW | \$130,000 | \$52,000 | | | | | 100 |
| IL-22-02 | ILL 5/IL 92 / IAS RR 0.2 mi NE of ILL 84 JCT (64N10) | BRE | \$2,000,000 | \$1,600,000 | Jan-20 | | | | 100 |
| IL-22-03 | ILL 5 / 0.3 mi E of 70th St in Moline to Colona Rd in Carbon Cliff (64J28) | RS | \$5,000,000 | \$4,000,000 | Apr-20 | | | | 100 |
| CITY OF EAST MOLINE | | | | | | | | | |
| EM-09-02 | Archer Drive, South City Limits to 42nd Ave | PA, RS | \$491,223 | \$0 | | | | | 0 |
| EM-09-04 | 8th Ave, 19th Street - 27th Street | PA | \$157,837 | \$0 | | | | | |
| EM-11-03 | Grand IL Trail - 7th St/12th Ave & along 21st Ave to Archer Dr (Breezy Hollow) | TC | \$897,303 | \$566,510 | TBD | 90 | 0 | N/A | 0 |
| EM-11-04 | Grand Illinois Trail (7.8 mi. between Hennepin Canal and Great River Trail) [Carbon Cliff - East Moline - lead jurisdiction, through Silvis] | E | \$749,278 | \$599,422 | Jan-21 | 100 | 100 | 100 | 0 |
| EM-13-04 | Grand Illinois Trail, Union Trail Segment | TC | \$3,525,840 | \$1,965,220 | Jan-21 | 100 | 100 | 100 | 0 |

STREET/HIGHWAY/TRAIL PROJECTS

| NUMBER | PROJECT LOCATION/DESCRIPTION | TYPE OF WORK | TOTAL ESTIMATED COST (\$) | TOTAL FEDERAL SHARE (\$) (X = Authorized) | APPROX. DATE BID LET | PERCENT COMPLETE | | | |
|----------------------------|---|--------------|---------------------------|---|----------------------|------------------|------|----------|--------|
| | | | | | | PRE DES. | DES. | ROW ACQ. | CONST. |
| CITY OF MOLINE | | | | | | | | | |
| MO-16-04 | Miss River Trail, under proposed I-74 Bridge | TC | \$762,990 | \$373,360 | Mar-22 | 25 | | | |
| MO-20-01 | 48th/53rd St Sidewalk, Wilson MS to YMCA SRTS | SRTS | \$201,475 | \$200,000 | Apr-21 | 100 | 75 | N/A | |
| MO-21-01 | River Drive, 34th - 41 St STBG | PA, RS | \$695,000 | \$556,000 | Nov-21 | 100 | 50 | N/A | |
| MO-21-02 | 19th St Bike Trail, Ave of Cities - River Drive ITEP | TC | \$2,467,950 | \$1,974,350 | Mar-22 | 25 | | | |
| MO-23-01 | 7th St, 12th - 16th Avenues STBG | PA, RS | \$540,000 | \$432,000 | Apr-23 | 25 | | | |
| MO-23-02 | Ave of Cities, 34th - 41st Streets STBG | PA, RS | \$636,000 | \$508,800 | Apr-23 | 25 | | | |
| MO-23-03 | 36th Ave Bike Trail, 7th - 13th Streets TASA | TC | \$323,972 | \$259,175 | Apr-22 | 25 | | | |
| CITY OF ROCK ISLAND | | | | | | | | | |
| RI-18-03 | 20th Street / 7th to 18th Avenues | RS | \$1,610,000 | | | | | | |
| RI-21-01 | 31st Avenue / RI Pkwy to 11th St. | RS | \$2,000,000 | \$1,600,000 | | | | | |
| ROCK ISLAND COUNTY | | | | | | | | | |
| RC-18-01 | Rock Island County / Various Locations Rock Island County | SFTY | \$222,222 | \$200,000 | Ph 1 & 2 Eng | 100 | 99 | | |
| RC-19-01 | Rock Island County / Various Locations Rock Island County | SFTY | \$222,222 | \$200,000 | Ph 1 & 2 Eng | 100 | 99 | | |
| RC-20-01 | Rock Island County / Various Locations Rock Island County | SFTY | \$888,888 | \$800,000 | Sep-20 | 100 | 100 | | 90 |
| RC-20-02 | Rock Island County / Various Locations Rock Island County | SFTY | \$888,888 | \$800,000 | Nov-20 | 100 | 100 | | 90 |

STREET/HIGHWAY/TRAIL PROJECTS

| NUMBER | PROJECT LOCATION/DESCRIPTION | TYPE OF WORK | TOTAL ESTIMATED COST (\$) | TOTAL FEDERAL SHARE (\$) (X = Authorized) | APPROX. DATE BID LET | PERCENT COMPLETE | | | |
|-----------------------------------|---|--------------|---------------------------|---|----------------------|------------------|------|----------|--------|
| | | | | | | PRE DES. | DES. | ROW ACQ. | CONST. |
| OTHER ILLINOIS COMMUNITIES | | | | | | | | | |
| SL-12-01 | Eagle Ridge School, Walking/Bike Path | SRTS | \$107,601 | \$107,607 | | 25 | | | |
| SL-MAINT | Avenue of Cities Hospital Rd to I-5 | | \$181,200 | \$0 | TBD | | | | |
| SL-15-01 | Avenue of the Cities; Hospital Rd to 12th St | TC | \$612,875 | \$150,000 | | | | | |
| SL-21-01 | 10th Street AOC to Crosstown multi-use path | TC | \$635,568 | \$529,640 | Jan-18 | | | | |
| PB-15-01 | IL84 & Cherry Street Intersection | SI, X | \$2,336,100 | \$1,403,857 | | | | | |
| PB-20-01 | Main St; Rock River St to Lynn St | RC, SI | \$158,000 | \$97,570 | | | | | |
| STATE OF IOWA | | | | | | | | | |
| IA-17-12 | I 74, In Bettendorf and Davenport (Central Section) | B | \$2,613,000 | \$2,091,000 | | | | | 45 |
| IA-18-03 | I 74, In Bettendorf and Davenport (Central Section) | B | \$5,082,000 | \$4,574,000 | | | | | |
| IA-18-13 | I 280, Mississippi River In Davenport (State Share) - IL | BR | \$500,000 | \$0 | | | | | |
| IA-18-15 | US 6, Elmore Ave in Davenport to Utica Ridge Rd in Bettendorf | PR | \$550,000 | \$0 | | | | | |
| IA-18-16 | I 80, Mississippi River in LeClaire (State Share) - IL | BR | \$45,000 | \$0 | | | | | |
| IA-19-01 | I-74, In Bettendorf and Davenport (Central Section) | B, D, G, P | \$43,665,000 | \$0 | | | | | |
| IA-19-02 | US 67, Mississippi in Davenport | MISC | \$25,000 | \$0 | | | | | |
| IA-19-04 | I-80, Mississippi River in Le Claire (State Share) | MISC | \$85,000 | \$0 | | | | | |
| IA-19-06 | I-280, Mississippi River in Davenport | MISC | \$20,000 | \$0 | | | | | |
| IA-19-11 | IA 461, Business 61 in Davenport over IA 22 | BR, ROW | \$6,794,000 | \$0 | | | | | |
| IA-19-12 | I-80, Mississippi River In Le Claire (State Share) | BRE | \$45,000 | \$0 | | | | | |
| IA-19-13 | I-80 / I-74, I-280 to I-74 / US 6 to I-80 | S | \$1,650,000 | \$0 | | | | | |
| IA-19-14 | US 67, Davenport Ave to Spring St in Davenport | IMP, ROW | \$84,000 | \$0 | | | | | |
| IA-20-01 | US 67 / Mississippi River in Davenport (State Share) | MISC | \$25,000 | | | | | | |
| IA-20-04 | I-80 / Mississippi River In Le Claire (State Share) | MISC | \$100,000 | | | | | | |

STREET/HIGHWAY/TRAIL PROJECTS

| NUMBER | PROJECT LOCATION/DESCRIPTION | TYPE OF WORK | TOTAL ESTIMATED COST (\$) | TOTAL FEDERAL SHARE (\$) (X = Authorized) | APPROX. DATE BID LET | PERCENT COMPLETE | | | |
|----------|--|--------------|---------------------------|---|----------------------|------------------|------|----------|--------|
| | | | | | | PRE DES. | DES. | ROW ACQ. | CONST. |
| IA-20-06 | I-280 / Mississippi River in Davenport (State Share) | MISC | \$25,000 | | | | | | |
| IA-20-09 | I-74 / In Bettendorf and Davenport (Central Section) | B, G, P | \$57,992,000 | | | | | | |
| IA-20-10 | I-280 / W of IA 22 to Mississippi (EB & WB) | G, P | \$4,024,000 | \$4,024,000 | | | | | |
| IA-20-11 | US 61 / I-80 Interchange in Davenport (SB) | BR, RS | \$645,000 | | | | | | |
| IA-20-12 | I-80 / IA 130 In Davenport (WB) | BR, RS | \$460,000 | | | | | | |
| IA-20-13 | I-80 / Mississippi River in Le Claire | S | \$100,000 | | | | | | |
| IA-20-14 | I-280 / Mississippi River in Davenport | S | \$250,000 | | | | | | |
| IA-20-16 | I-80 / IA 130 In Davenport (EB) | BR, RS | \$465,000 | | | | | | |
| IA-20-17 | I-280 / 0.6 Mi S of I-80 to 0.2 Mi S of IA 22 | CVT, ROW | \$404,000 | | | | | | |
| IA-20-18 | US 6 / Brady St to Elmore Ave | PR | \$2,300,000 | | | | | | |
| IA-20-19 | US 67 / Mississippi River in Davenport (State Share) | BRE | \$1,000,000 | | | | | | |
| IA-20-20 | IA 461 / Central Park Ave to 35th St in Davenport (SB) | PR | \$900,000 | | | | | | |
| IA-20-21 | IA 461 / N of 65th St in Davenport | G, P | \$300,000 | | | | | | |
| IA-21-01 | I-280 / Mississippi River in Davenport (State Share) | BRE | \$17,000,000 | | | | | | |
| IA-21-02 | US 67 / Mississippi River in Davenport (State Share) | BW | \$25,000 | \$0 | | | | | |
| IA-21-03 | I-280 / Mississippi River in Davenport (State Share) | BW | \$35,000 | \$0 | | | | | |
| IA-21-07 | I-80 / SW 35th St 1.6 Mi W of US 67 in Le Claire | MISC | \$200,000 | \$0 | | | | | |
| IA-21-08 | I-74 / E 53rd St to Middle Rd (Var Ramp Loc) | PR | \$1,261,000 | | | | | | |
| IA-21-10 | I-80 / Mississippi River in Le Claire (State Share) | BW | \$100,000 | \$0 | | | | | |
| IA-21-13 | I-74 / In Bettendorf and Davenport (Central Station) | B | \$69,707,000 | | | | | | |
| IA-21-14 | I-280 / Mississippi River in Davenport | BP | \$1,000,000 | \$0 | | | | | |
| IA-21-15 | US 67 / East River St to Forest Rd in Davenport | MISC | \$2,374,000 | \$0 | | | | | |
| IA-21-16 | I-74 / Mississippi River in Bettendorf (NB & SB) | BW | \$50,000 | \$0 | | | | | |

STREET/HIGHWAY/TRAIL PROJECTS

| NUMBER | PROJECT LOCATION/DESCRIPTION | TYPE OF WORK | TOTAL ESTIMATED COST (\$) | TOTAL FEDERAL SHARE (\$) (X = Authorized) | APPROX. DATE BID LET | PERCENT COMPLETE | | | |
|-------------------------------|--|--------------|---------------------------|---|----------------------|------------------|------|----------|--------|
| | | | | | | PRE DES. | DES. | ROW ACQ. | CONST. |
| IA-21-17 | I-280 / DME RR 9.1 Mi S of I-80 | MISC | \$1,250,000 | \$0 | | | | | |
| IA-21-18 | I-80 / Mississippi River in Le Claire (State Share) | BRE | \$125,000 | \$0 | | | | | |
| IA-21-19 | US 6 / 0.1 Mi E of IA 461 to W of Elmore Ave in Davenport | CVT | \$173,000 | \$0 | | | | | |
| CITY OF BETTENDORF | | | | | | | | | |
| BE-20-01 | Indiana Ave / Over Spencer Creek | B | \$848,000 | | Sep-20 | 100 | 100 | 100 | 0 |
| BE-21-01 | Forest Grove Dr. / International D. - Middle Rd. | RC | \$10,050,000 | \$5,181,000 | Dec-21 | 90 | 0 | 0 | 0 |
| CITY OF DAVENPORT | | | | | | | | | |
| DA-15-04 | Locust St; Buffalo Ave. to Wisconsin Ave | W, S | \$2,100,000 | \$1,137,973 | - | 0 | 0 | 0 | 0 |
| DA-16-01 | Goose Creek Trail (Phase II), Goose Creek and 53rd St. NW 1.2 Mi to | TC | \$1,422,466 | \$421,973 | - | 100 | 90 | 0 | 0 |
| DA-17-01 | 76th St, E of Hancock Ct to Division St | G, P, TL | \$4,496,333 | \$3,597,167 | Jun-17 | 100 | 100 | 100 | 99 |
| DA-17-02 | Eastern Ave, over Duck Creek | B | \$2,460,000 | \$0 | - | 0 | 0 | 0 | 0 |
| DA-19-03 | 53rd St., Brady St. - Elmore Circle | RC | \$10,015,866 | \$0 | Feb-20 | 90 | 90 | 90 | 35 |
| DA-20-01 | 53rd St / Eastern Ave - Elmore Circle | RC | \$5,400,000 | \$3,706,878 | | | | | |
| DA-21-01 | Brady St. and Veteran's Memorial Pkwy. / From 59th St to Existing Path | TC | \$775,063 | \$530,917 | | | | | |
| DA-21-02 | Elm St / Over CP Railroad between Eastern Ave and Mound St | B | \$2,470,525 | \$1,000,000 | | | | | |
| OTHER IOWA COMMUNITIES | | | | | | | | | |
| BU-12-01 | Mississippi River Trail, Y40 to Utah Ave | PE | \$693,107 | \$554,486 | | 100 | 100 | | |
| EL-16-01 | West LeClaire Rd, Buttermilk Road to S 8th St | W, TL | \$1,174,890 | \$939,912 | Mar-17 | 100 | 100 | 100 | 97 |
| EL-20-01 | First St & LeClaire Rd Intersect / 1st St, S of High School to N of Wade St, | RC | \$3,486,897 | | | | | | |
| EL-20-02 | E LeClaire Rd / N 16th Ave to Scott Park Rd | TC | \$559,000 | | | | | | |
| LE-15-01 | Territorial Rd., Over McCarty Creek near 277th Ave | B | \$1,250,000 | \$0 | | | | | |
| LE-20-01 | Territorial Rd. / Over McCarty Creek 0.3 miles east of 277th Ave | B | \$1,295,000 | | | | | | |

**DAVENPORT-ROCK ISLAND-MOLINE URBANIZED AREA (QUAD CITIES)
TRANSPORTATION PROJECTS PROGRESS REPORT - OCTOBER 2021 DRAFT**

Updated through September 2021

| TRANSIT PROJECTS | | | | | | | | |
|----------------------------------|--|---------------|---------------------------|---|---------------------|--------------------|------------|------------------|
| NUMBER | PROJECT LOCATION/DESCRIPTION | TYPE OF FUNDS | TOTAL ESTIMATED COST (\$) | TOTAL FEDERAL SHARE (\$) (X = Authorized) | DATE OF BID LETTING | ANT. COMPLETE DATE | % COMPLETE | NOTES |
| BETTENDORF TRANSIT SYSTEM | | | | | | | | |
| BT-16-01 | Transit Operations | O | \$1,525,649 | \$0 | | Jun-17 | 25 | UNDERWAY |
| BT-16-05 | Purchase five Low Floor, Medium Duty Buses (to 28ft) | C | \$600,000 | \$491,960 | | Nov-16 | | PENDING DELIVERY |
| BT-17-01 | Transit Operations | O | \$1,321,760 | \$0 | | Jun-18 | | |
| BT-17-02 | Preventive Maintenance | C | \$800,778 | \$640,622 | | Jun-18 | | |
| BT-17-03 | ADA Paratransit | O | \$144,098 | \$72,074 | | Jun-18 | | |
| BT-17-04 | Transit Planning | P | \$256,594 | \$205,275 | | Jun-18 | | |
| BT-19-01 | Transit Operations | O | \$723,963 | \$0 | | | | |
| BT-19-02 | Preventative Maintenance | C | \$519,038 | \$415,230 | | | | |
| BT-19-03 | ADA Paratransit | O | \$153,300 | \$76,650 | | | | |
| BT-19-04 | Transit Planning | P | \$57,750 | \$46,200 | | | | |
| BT-19-05 | ADP Software | C | \$16,000 | \$12,800 | | | | |
| BT-20-01 | Transit Operations | O | \$772,500 | \$0 | | | | |
| BT-20-02 | Preventative Maintenance | C | \$92,700 | \$74,160 | | | | |
| BT-20-03 | ADA Paratransit | O | \$157,899 | \$78,950 | | | | |
| BT-20-04 | Transit Planning | P | \$32,002 | \$25,602 | | | | |
| BT-20-05 | ADP Software | C | \$16,000 | \$12,800 | | | | |
| BT-21-01 | Transit Operations | O | \$795,675 | \$127,308 | | | | |
| BT-21-02 | Preventative Maintenance | C | \$95,481 | \$76,385 | | | | |
| BT-21-03 | ADA Paratransit | O | \$162,636 | \$81,318 | | | | |

| TRANSIT PROJECTS | | | | | | | | |
|--------------------------|--|---------------|---------------------------|---|---------------------|--------------------|------------|-------|
| NUMBER | PROJECT LOCATION/DESCRIPTION | TYPE OF FUNDS | TOTAL ESTIMATED COST (\$) | TOTAL FEDERAL SHARE (\$) (X = Authorized) | DATE OF BID LETTING | ANT. COMPLETE DATE | % COMPLETE | NOTES |
| BT-21-04 | Transit Planning | P | \$32,962 | \$26,370 | | | | |
| BT-21-05 | ADP Software | C | \$16,000 | \$12,800 | | | | |
| DAVENPORT CITIBUS | | | | | | | | |
| CB-16-05 | Bus Shelters | C | \$60,000 | \$48,000 | | | 67 | |
| CB-20-01 | Transit Operations | O | \$4,986,230 | \$850,000 | | | | |
| CB-20-02 | ADA Paratransit | O | \$604,713 | \$115,000 | | | | |
| CB-20-03 | JARC Projects | O | \$148,526 | \$0 | | | | |
| CB-20-04 | Bus Amenities | C | \$60,000 | \$48,000 | | | | |
| CB-20-05 | Preventative Maintenance | C | \$769,153 | \$530,000 | | | | |
| CB-20-06 | Purchase two (2) 35-39 ft. Diesel, UFRC, VVS, Low Floor Heavy Duty Buses | C | \$960,000 | \$768,000 | | | | |
| CB-20-07 | Camera Security System and Driver Safety Awareness System | C | \$270,000 | \$220,000 | | | | |
| CB-20-08 | 20 automatic rear-facing wheelchair and scooter securement systems | C | \$185,409 | \$148,327 | | | | |
| CB-21-01 | Transit Operations | O | \$5,135,817 | \$750,000 | | | | |
| CB-21-02 | ADA Paratransit | O | \$622,854 | \$115,000 | | | | |
| CB-21-03 | JARC Projects | O | \$152,982 | \$0 | | | | |
| CB-21-04 | Bus Amenities | C | \$60,000 | \$48,000 | | | | |
| CB-21-05 | Preventative Maintenance | C | \$792,227 | \$530,000 | | | | |
| CB-21-06 | Purchase two (2) 35-39 ft. Diesel, UFRC, VVS, Low Floor Heavy Duty Buses | C | \$960,000 | \$768,000 | | | | |

| TRANSIT PROJECTS | | | | | | | | |
|--|---|---------------|---------------------------|---|---------------------|--------------------|------------|------------------------------|
| NUMBER | PROJECT LOCATION/DESCRIPTION | TYPE OF FUNDS | TOTAL ESTIMATED COST (\$) | TOTAL FEDERAL SHARE (\$) (X = Authorized) | DATE OF BID LETTING | ANT. COMPLETE DATE | % COMPLETE | NOTES |
| ROCK ISLAND CO. METROPOLITAN MASS TRANSIT DIST. - METRO | | | | | | | | |
| ML-11-07 | JARC - Bett Bridge line | O | \$300,000 | \$150,000 | | Sep-17 | 50 | Underway |
| ML-11-08 | Southpark Mall Transit Improvements | C | \$1,030,000 | \$824,000 | | | 95 | PENDING FINAL EXPENDITURES |
| ML-11-21 | Multi-Modal Facility, Moline | C | \$16,634,250 | \$10,000,000 | | Aug-17 | 20 | Underway - Formerly ML-09-12 |
| ML-13-11 | Replace Farebox System | C | \$2,018,111 | \$0 | | Apr-15 | 0 | PENDING IDOT |
| ML-13-13 | Upgrade INIT GPS/AVL system on all MetroLINK vehicles | C | \$782,500 | \$0 | | Sep-14 | 80 | UNDERWAY |
| ML-13-14 | Upgrade video surveillance systems (vehicles, new facilities, existing facilities, and WiMax) | C | \$1,256,800 | \$0 | | May-14 | 0 | PENDING IDOT |
| ML-13-15 | Upgrade/Install CNG fueling station improvement | | | | | Jun-14 | 0 | PENDING IDOT |
| ML-13-16 | Purchase of up to 6 Information Kiosks | C | \$50,000 | \$0 | | Jun-14 | 0 | PENDING IDOT |
| ML-13-17 | Design and Construction of STS Facility Improvements | C | \$1,000,000 | \$0 | | Sep-15 | 0 | PENDING IDOT |
| ML-14-03 | Replace 21 CNG Buses | C | \$10,500,000 | \$8,400,000 | | | 45 | 10 Delivered |
| ML-15-08 | Replace (8) 40' Buses | C | \$5,800,000 | \$4,640,000 | | | | PENDING FUNDING AWARD |
| ML-16-02 | Preventive Maintenance | C | \$1,939,570 | \$1,551,656 | | Dec-16 | 90 | |
| ML-16-03 | Transit Enhancements | C | \$60,000 | \$48,000 | | | | |
| ML-16-05 | MSE | C | \$50,000 | \$40,000 | | | | |
| ML-16-06 | ADP Hardware | C | \$12,000 | \$9,600 | | | | |
| ML-16-07 | ADP Software | C | \$10,000 | \$8,000 | | | | |
| ML-17-01 | Transit Operations | O | \$22,922,373 | \$0 | | | | |
| ML-17-02 | Preventive Maintenance | C | \$1,609,375 | \$1,287,500 | | | | |

| TRANSIT PROJECTS | | | | | | | | |
|------------------|---|---------------|---------------------------|---|---------------------|--------------------|------------|------------------------|
| NUMBER | PROJECT LOCATION/DESCRIPTION | TYPE OF FUNDS | TOTAL ESTIMATED COST (\$) | TOTAL FEDERAL SHARE (\$) (X = Authorized) | DATE OF BID LETTING | ANT. COMPLETE DATE | % COMPLETE | NOTES |
| ML-17-03 | Transit Enhancements | C | \$40,000 | \$32,000 | | | | |
| ML-17-06 | ADP Hardware | C | \$5,000 | \$4,000 | | | | |
| ML-17-07 | ADP Software | C | \$95,800 | \$76,640 | | | | |
| ML-17-09 | Replace (5) 14-pass. | C | \$315,000 | \$252,000 | | | | PENDING IDOT CVP AWARD |
| ML-17-10 | Replace (1) mini-van | C | \$41,000 | \$32,800 | | | | PENDING IDOT CVP AWARD |
| ML-17-11 | Replace (1) 12-pass | C | \$57,000 | \$45,600 | | | | PENDING IDOT CVP AWARD |
| ML-19-01 | Transit Operations | O | \$24,318,344 | \$0 | | | | |
| ML-19-02 | Preventive Maintenance | C | \$1,562,500 | \$1,250,000 | | | | |
| ML-19-03 | Transit Enhancements | C | \$120,000 | \$96,000 | | | | |
| ML-19-04 | Shelters | C | \$60,000 | \$48,000 | | | | |
| ML-19-05 | MSE | C | \$50,000 | \$40,000 | | | | |
| ML-19-06 | ADP Hardware | C | \$12,000 | \$9,600 | | | | |
| ML-19-07 | ADP Software | C | \$10,000 | \$8,000 | | | | |
| ML-19-09 | Replace (9) 30'-40' Buses | C | \$6,750,000 | \$5,400,000 | | | | |
| ML-20-02 | Transit Operations | O | \$25,047,895 | \$3,000,000 | | | | |
| ML-20-03 | Preventive Maintenance | C | \$1,500,000 | \$1,500,000 | | | | |
| ML-20-04 | Transit Enhancements | C | \$100,000 | \$100,000 | | | | |
| ML-20-05 | MSE | C | \$50,000 | \$40,000 | | | | |
| ML-20-07 | ADP Software | C | \$150,000 | \$150,000 | | | | |
| ML-20-08 | Replace (1) 40' Bus | C | \$750,000 | \$600,000 | | | | |
| ML-20-09 | Moline Multi-Modal Station - Pedestrian Skywalk | C | \$493,681 | \$394,945 | | | | |

| TRANSIT PROJECTS | | | | | | | | |
|------------------|---|---------------|---------------------------|---|---------------------|--------------------|------------|-------|
| NUMBER | PROJECT LOCATION/DESCRIPTION | TYPE OF FUNDS | TOTAL ESTIMATED COST (\$) | TOTAL FEDERAL SHARE (\$) (X = Authorized) | DATE OF BID LETTING | ANT. COMPLETE DATE | % COMPLETE | NOTES |
| ML-20-10 | Service Vehicle Replacement (2) - Deputies | C | \$91,000 | \$91,000 | | | | |
| ML-20-11 | Electric Bus Battery Leases | C | \$155,000 | \$155,000 | | | | |
| ML-20-12 | Facility Maintenance | C | \$147,000 | \$0 | | | | |
| ML-20-13 | Collision Avoidance System | C | \$660,000 | \$660,000 | | | | |
| ML-20-14 | Hardware | C | \$100,000 | \$100,000 | | | | |
| ML-20-15 | CAD/AVL System | C | \$1,000,000 | \$1,000,000 | | | | |
| ML-20-16 | Supervisor Vehicles | C | \$150,000 | \$150,000 | | | | |
| ML-20-17 | Replace Village of East Davenport Ferryboat Landing | C | \$1,500,000 | \$1,200,000 | | | | |
| ML-20-18 | Five Expansion 32' Buses (5) | C | \$2,200,000 | \$2,200,000 | | | | |
| ML-20-19 | Facility Maintenance | C | \$750,000 | \$750,000 | | | | |
| ML-20-20 | Misc Communications Equip | C | \$2,665,153 | \$2,665,153 | | | | |
| ML-20-21 | Misc Bus Equipment | C | \$229,890 | \$229,890 | | | | |
| ML-20-22 | Professional Services | C | \$75,000 | \$60,000 | | | | |
| ML-20-23 | Architectural & Engineering | C | \$50,000 | \$40,000 | | | | |
| ML-21-01 | Transit Operations | O | \$25,799,322 | \$0 | | | | |
| ML-21-02 | Preventive Maintenance | C | \$1,500,000 | \$1,200,000 | | | | |
| ML-21-03 | Transit Enhancements | C | \$120,000 | \$96,000 | | | | |
| ML-21-04 | MSE | C | \$50,000 | \$40,000 | | | | |
| ML-21-05 | ADP Hardware | C | \$12,000 | \$9,600 | | | | |
| ML-21-06 | ADP Software | C | \$10,000 | \$8,000 | | | | |

| TRANSIT PROJECTS | | | | | | | | |
|------------------|------------------------------------|---------------|---------------------------|---|---------------------|--------------------|------------|-------|
| NUMBER | PROJECT LOCATION/DESCRIPTION | TYPE OF FUNDS | TOTAL ESTIMATED COST (\$) | TOTAL FEDERAL SHARE (\$) (X = Authorized) | DATE OF BID LETTING | ANT. COMPLETE DATE | % COMPLETE | NOTES |
| ML-21-07 | Replace 2 LD Buses and 2 Mini-Vans | C | \$225,000 | \$180,000 | | | | |
| ML-21-08 | Replace Eight 30-40' Buses (8) | C | \$7,319,088 | \$0 | | | | |
| ML-21-09 | Two 35' Buses for Expansion (2) | C | \$1,694,772 | \$0 | | | | |
| ML-21-10 | Electric Bus Chargers (5) | C | \$500,000 | \$0 | | | | |
| ML-21-11 | Electric Bus Battery Leases | C | \$166,688 | \$133,350 | | | | |

DAVENPORT-ROCK ISLAND-MOLINE URBANIZED AREA (QUAD CITIES) - TRANSPORTATION PROJECTS PROGRESS REPORT - JURISDICTION AND WORK CODES

| Jurisdiction Codes | | |
|--------------------|----------------------------------|---------------|
| New Code | Government/Agency | Previous Code |
| BS | Bi-State Transit Planning | BSR |
| BT | Bettendorf Transit System | BTS |
| CB | Davenport CitiBus | DCB |
| DA | Davenport | DA |
| EL | Eldrige | EL |
| EM | East Moline | EM |
| IA | State of Iowa | IA |
| IL | State of Illinois | IL |
| ML | Metro Link | MTD |
| MO | Moline | MO |
| PN | Project Now | NOW |
| RC | Rock Island County | RC |
| RD | Riverdale | RV |
| RI | Rock Island | RI |
| SC | Scott County | SC |
| TP | Bi-State Transportation Planning | BSR |

| Transportation Work Type Codes | |
|--------------------------------|------------------------------------|
| Type of Work | Definition |
| ARC | Archeology Survey |
| B | Bridge Replacement |
| BI | Bridge Inspection |
| BL | Bridge Lighting |
| BP | Bridge Painting |
| BR | Bridge Repair |
| BRE | Bridge Rehabilitation |
| BW | Bridge Washing |
| C | New Construction |
| CE | Construction Engineering |
| CVT | Culvert |
| D | Design |
| DE | Demolition |
| E | Enhancements |
| EC | Erosion Control |
| EIS | Environmental Impact Statement |
| FD | Final Design |
| FS | Feasibility Study |
| G | Grading |
| GS | Grade Separation |
| HSWM | High Speed Weigh In Motion |
| IJ | Interchange Justification |
| IT | Intersection Improvements |
| IMP | Improvement |
| ITS | Intelligent Transportation Systems |
| L | Lighting |
| LA | Land Acquisition |
| LSWM | Low Speed Weigh In Motion |
| Misc | Miscellaneous |

| Transportation Work Type Codes (Cont.) | |
|--|--|
| Type of Work | Definition |
| P | Paving |
| P&S | Pits & Scales |
| PA | Patching |
| PE | Preliminary Engineering |
| PE (I) | Preliminary Engineering I |
| PE (II) | Preliminary Engineering II |
| PE (III) | Preliminary Engineering III |
| PL | Planning |
| PMSS (1) | Pavement Management System Statewide (year 1 of 2) |
| PMSS (2) | Pavement Management System Statewide (year 2 of 2) |
| PR | Pavement rehabilitation |
| RC | Reconstruction |
| ROW | Right-of-way Acquisition |
| RR | Railroad |
| RS | Resurfacing |
| S | Traffic Signals & Signs |
| SFTY | Safety |
| SI | Sidewalks |
| SRP | Skid Resistant Pavement |
| SRS | Skid Resistant Surfacing |
| SRTS | Safe Routes to Schools |
| SW | Sewer |
| TC | Trail Construction |
| TL | Turning Lanes |
| TR | Tree Removal |
| UTL | Utilities |
| W | Widening |
| WA | Washing |
| X | Crossings |