

**DAVENPORT-ROCK ISLAND-MOLINE URBANIZED AREA (QUAD CITIES)
TRANSPORTATION PROJECTS PROGRESS REPORT - DECEMBER 2021 DRAFT**

Updated through November 2021

STREET/HIGHWAY/TRAIL PROJECTS

NUMBER	PROJECT LOCATION/DESCRIPTION	TYPE OF WORK	TOTAL ESTIMATED COST (\$)	TOTAL FEDERAL SHARE (\$) (X = Authorized)	APPROX. DATE BID LET	PERCENT COMPLETE			
						PRE DES.	DES.	ROW ACQ.	CONST.
STATE OF ILLINOIS									
IL-17-06	I-74/US 6/IL 92, Mississippi River to 7th Ave Moline (64C08)	B, W, Misc	\$120,000,000	\$105,696,000	Jun-17				92
IL-18-19	US 67, At 3rd St W	S	\$150,000	\$120,000	Nov-21				
IL-18-22	Andalusia Rd, IL 92 & Ridgewood Rd in Rock Island (64M24)	S	\$250,000	\$200,000	Mar-22				0
IL-19-05	I-80, I-74	PE(I)	\$300,000	\$270,000					
IL-20-09	US 67 / IL 92, RR & Mississippi River in Rock Island (64N71)	BR	\$2,000,000	\$800,000	Apr-20				0
IL-21-01	I-74 / US 6 / Mississippi River	B, BL, MISC	\$29,086,000	\$25,742,000					
IL-21-02	I-74 / US 6 / Mississippi River to 0.9 Mi S of Avenue of the Cities in	MISC	\$1,530,000	\$1,354,000					
IL-21-04	I-280 / Mississippi River SW of Rock Island (64F78)	BRE	\$34,000,000	\$15,300,000	Nov-20				16
IL-21-05	I-280 / Mississippi River to E of IL 92 (64F78)	PA, RS	\$4,000,000	\$3,600,000	Nov-20				16
IL-21-08	I-280 / Mississippi River SW of Rock Island (64F78)	BP	\$2,000,000	\$2,000,000	Nov-20				
IL-21-09	I-80 / Mississippi River, ILL 84 & RR	BP	\$17,000,000	\$6,800,000		<5			
IL-21-11	I-280 / IL 92 Interchange in Milan	L	\$525,000	\$473,000					
IL-21-12	IL 92 / 7th Ave, 18th Ave, 31st Ave in Rock Island	L	\$475,000	\$380,000					
IL-21-13	IL 84 / At BNSF RR - 0.4 Mi N of IL 92 in East Moline	RR, L	\$300,000	\$300,000					
IL-21-14	I-80 / Mississippi River (64P21)	BW	\$200,000	\$90,000	Sep-20				
CITY OF EAST MOLINE									

STREET/HIGHWAY/TRAIL PROJECTS

NUMBER	PROJECT LOCATION/DESCRIPTION	TYPE OF WORK	TOTAL ESTIMATED COST (\$)	TOTAL FEDERAL SHARE (\$) (X = Authorized)	APPROX. DATE BID LET	PERCENT COMPLETE			
						PRE DES.	DES.	ROW ACQ.	CONST.
EM-09-02	Archer Drive, South City Limits to 42nd Ave	PA, RS	\$491,223	\$0					0
EM-09-04	8th Ave, 19th Street - 27th Street	PA	\$157,837	\$0					
EM-11-03	Grand IL Trail - 7th St/12th Ave & along 21st Ave to Archer Dr (Breezy Hollow)	TC	\$897,303	\$566,510	TBD	90	0	N/A	0
EM-11-04	Grand Illinois Trail (7.8 mi. between Hennepin Canal and Great River Trail) [Carbon Cliff - East Moline - lead jurisdiction, through Silvis]	E	\$749,278	\$599,422	Jan-21	100	100	100	0
EM-13-04	Grand Illinois Trail, Union Trail Segment	TC	\$3,525,840	\$1,965,220	Jan-21	100	100	100	0
CITY OF MOLINE									
MO-16-04	Miss River Trail, under proposed I-74 Bridge	TC	\$762,990	\$373,360	Mar-22	25			
MO-20-01	48th/53rd St Sidewalk, Wilson MS to YMCA SRTS	SRTS	\$201,475	\$200,000	Apr-21	100	75	N/A	
MO-21-01	River Drive, 34th - 41 St STBG	PA, RS	\$695,000	\$556,000	Nov-21	100	50	N/A	
MO-21-02	19th St Bike Trail, Ave of Cities - River Drive ITEP	TC	\$2,467,950	\$1,974,350	Mar-22	25			
MO-23-01	7th St, 12th - 16th Avenues STBG	PA, RS	\$540,000	\$432,000	Apr-23	25			
MO-23-02	Ave of Cities, 34th - 41st Streets STBG	PA, RS	\$636,000	\$508,800	Apr-23	25			
MO-23-03	36th Ave Bike Trail, 7th - 13th Streets TASA	TC	\$323,972	\$259,175	Apr-22	25			

STREET/HIGHWAY/TRAIL PROJECTS									
NUMBER	PROJECT LOCATION/DESCRIPTION	TYPE OF WORK	TOTAL ESTIMATED COST (\$)	TOTAL FEDERAL SHARE (\$) (X = Authorized)	APPROX. DATE BID LET	PERCENT COMPLETE			
						PRE DES.	DES.	ROW ACQ.	CONST.
CITY OF ROCK ISLAND									
RI-18-03	20th Street / 7th to 18th Avenues	RS	\$1,610,000						
RI-21-01	31st Avenue / RI Pkwy to 11th St.	RS	\$2,000,000	\$1,600,000					
ROCK ISLAND COUNTY									
RC-18-01	Rock Island County / Various Locations Rock Island County	SFTY	\$222,222	\$200,000	Ph 1 & 2 Eng	100	99		
RC-19-01	Rock Island County / Various Locations Rock Island County	SFTY	\$222,222	\$200,000	Ph 1 & 2 Eng	100	99		
RC-20-01	Rock Island County / Various Locations Rock Island County	SFTY	\$888,888	\$800,000	Sep-20	100	100		90
RC-20-02	Rock Island County / Various Locations Rock Island County	SFTY	\$888,888	\$800,000	Nov-20	100	100		90
OTHER ILLINOIS COMMUNITIES									
SL-12-01	Eagle Ridge School, Walking/Bike Path	SRTS	\$107,601	\$107,607		25			
SL-MAINT	Avenue of Cities Hospital Rd to I-5		\$181,200	\$0	TBD				
SL-15-01	Avenue of the Cities; Hospital Rd to 12th St	TC	\$612,875	\$150,000					
SL-21-01	10th Street AOC to Crosstown multi-use path	TC	\$635,568	\$529,640	Jan-18				
PB-15-01	IL84 & Cherry Street Intersection	SI, X	\$2,336,100	\$1,403,857					
PB-20-01	Main St; Rock River St to Lynn St	RC, SI	\$158,000	\$97,570					
STATE OF IOWA									
IA-17-12	I 74, In Bettendorf and Davenport (Central Section)	B	\$2,613,000	\$2,091,000					45
IA-18-03	I 74, In Bettendorf and Davenport (Central Section)	B	\$5,082,000	\$4,574,000					
IA-18-13	I 280, Mississippi River In Davenport (State Share) - IL	BR	\$500,000	\$0					
IA-18-15	US 6, Elmore Ave in Davenport to Utica Ridge Rd in Bettendorf	PR	\$550,000	\$0					
IA-18-16	I 80, Mississippi River in LeClaire (State Share) - IL	BR	\$45,000	\$0					

STREET/HIGHWAY/TRAIL PROJECTS

NUMBER	PROJECT LOCATION/DESCRIPTION	TYPE OF WORK	TOTAL ESTIMATED COST (\$)	TOTAL FEDERAL SHARE (\$) (X = Authorized)	APPROX. DATE BID LET	PERCENT COMPLETE			
						PRE DES.	DES.	ROW ACQ.	CONST.
IA-19-01	I-74, In Bettendorf and Davenport (Central Section)	B, D, G, P	\$43,665,000	\$0					
IA-19-02	US 67, Mississippi in Davenport	MISC	\$25,000	\$0					
IA-19-04	I-80, Mississippi River in Le Claire (State Share)	MISC	\$85,000	\$0					
IA-19-06	I-280, Mississippi River in Davenport	MISC	\$20,000	\$0					
IA-19-11	IA 461, Business 61 in Davenport over IA 22	BR, ROW	\$6,794,000	\$0					
IA-19-12	I-80, Mississippi River In Le Claire (State Share)	BRE	\$45,000	\$0					
IA-19-13	I-80 / I-74, I-280 to I-74 / US 6 to I-80	S	\$1,650,000	\$0					
IA-19-14	US 67, Davenport Ave to Spring St in Davenport	IMP, ROW	\$84,000	\$0					
IA-20-01	US 67 / Mississippi River in Davenport (State Share)	MISC	\$25,000						
IA-20-04	I-80 / Mississippi River In Le Claire (State Share)	MISC	\$100,000						
IA-20-06	I-280 / Mississippi River in Davenport (State Share)	MISC	\$25,000						
IA-20-09	I-74 / In Bettendorf and Davenport (Central Section)	B, G, P	\$57,992,000						
IA-20-10	I-280 / W of IA 22 to Mississippi (EB & WB)	G, P	\$4,024,000	\$4,024,000					
IA-20-11	US 61 / I-80 Interchange in Davenport (SB)	BR, RS	\$645,000						
IA-20-12	I-80 / IA 130 In Davenport (WB)	BR, RS	\$460,000						
IA-20-13	I-80 / Mississippi River in Le Claire	S	\$100,000						
IA-20-14	I-280 / Mississippi River in Davenport	S	\$250,000						
IA-20-16	I-80 / IA 130 In Davenport (EB)	BR, RS	\$465,000						
IA-20-17	I-280 / 0.6 Mi S of I-80 to 0.2 Mi S of IA 22	CVT, ROW	\$404,000						
IA-20-18	US 6 / Brady St to Elmore Ave	PR	\$2,300,000						
IA-20-19	US 67 / Mississippi River in Davenport (State Share)	BRE	\$1,000,000						
IA-20-20	IA 461 / Central Park Ave to 35th St in Davenport (SB)	PR	\$900,000						
IA-20-21	IA 461 / N of 65th St in Davenport	G, P	\$300,000						

STREET/HIGHWAY/TRAIL PROJECTS									
NUMBER	PROJECT LOCATION/DESCRIPTION	TYPE OF WORK	TOTAL ESTIMATED COST (\$)	TOTAL FEDERAL SHARE (\$) (X = Authorized)	APPROX. DATE BID LET	PERCENT COMPLETE			
						PRE DES.	DES.	ROW ACQ.	CONST.
IA-21-01	I-280 / Mississippi River in Davenport (State Share)	BRE	\$17,000,000						
IA-21-02	US 67 / Mississippi River in Davenport (State Share)	BW	\$25,000	\$0					
IA-21-03	I-280 / Mississippi River in Davenport (State Share)	BW	\$35,000	\$0					
IA-21-07	I-80 / SW 35th St 1.6 Mi W of US 67 in Le Claire	MISC	\$200,000	\$0					
IA-21-08	I-74 / E 53rd St to Middle Rd (Var Ramp Loc)	PR	\$1,261,000						
IA-21-10	I-80 / Mississippi River in Le Claire (State Share)	BW	\$100,000	\$0					
IA-21-13	I-74 / In Bettendorf and Davenport (Central Station)	B	\$69,707,000						
IA-21-14	I-280 / Mississippi River in Davenport	BP	\$1,000,000	\$0					
IA-21-15	US 67 / East River St to Forest Rd in Davenport	MISC	\$2,374,000	\$0					
IA-21-16	I-74 / Mississippi River in Bettendorf (NB & SB)	BW	\$50,000	\$0					
IA-21-17	I-280 / DME RR 9.1 Mi S of I-80	MISC	\$1,250,000	\$0					
IA-21-18	I-80 / Mississippi River in Le Claire (State Share)	BRE	\$125,000	\$0					
IA-21-19	US 6 / 0.1 Mi E of IA 461 to W of Elmore Ave in Davenport	CVT	\$173,000	\$0					
CITY OF BETTENDORF									
BE-20-01	Indiana Ave / Over Spencer Creek	B	\$848,000		Sep-20	100	100	100	0
BE-21-01	Forest Grove Dr. / International D. - Middle Rd.	RC	\$10,050,000	\$5,181,000	Dec-21	90	0	0	0
CITY OF DAVENPORT									
DA-15-04	Locust St; Buffalo Ave. to Wisconsin Ave	W, S	\$2,100,000	\$1,137,973	-	0	0	0	0
DA-16-01	Goose Creek Trail (Phase II), Goose Creek and 53rd St. NW 1.2 Mi to	TC	\$1,422,466	\$421,973	-	100	90	0	0
DA-17-01	76th St, E of Hancock Ct to Division St	G, P, TL	\$4,496,333	\$3,597,167	Jun-17	100	100	100	99
DA-17-02	Eastern Ave, over Duck Creek	B	\$2,460,000	\$0	-	0	0	0	0
DA-19-03	53rd St., Brady St. - Elmore Circle	RC	\$10,015,866	\$0	Feb-20	90	90	90	35
DA-20-01	53rd St / Eastern Ave - Elmore Circle	RC	\$5,400,000	\$3,706,878					
DA-21-01	Brady St. and Veteran's Memorial Pkwy. / From 59th St to Existing Path	TC	\$775,063	\$530,917					

STREET/HIGHWAY/TRAIL PROJECTS

NUMBER	PROJECT LOCATION/DESCRIPTION	TYPE OF WORK	TOTAL ESTIMATED COST (\$)	TOTAL FEDERAL SHARE (\$) (X = Authorized)	APPROX. DATE BID LET	PERCENT COMPLETE			
						PRE DES.	DES.	ROW ACQ.	CONST.
DA-21-02	Elm St / Over CP Railroad between Eastern Ave and Mound St	B	\$2,470,525	\$1,000,000					
OTHER IOWA COMMUNITIES									
BU-12-01	Mississippi River Trail, Y40 to Utah Ave	PE	\$693,107	\$554,486		100	100		
EL-16-01	West LeClaire Rd, Buttermilk Road to S 8th St	W, TL	\$1,174,890	\$939,912	Mar-17	100	100	100	97
EL-20-01	First St & LeClaire Rd Intersect / 1st St, S of High School to N of Wade St,	RC	\$3,486,897						
EL-20-02	E LeClaire Rd / N 16th Ave to Scott Park Rd	TC	\$559,000						
LE-15-01	Territorial Rd., Over McCarty Creek near 277th Ave	B	\$1,250,000	\$0					
LE-20-01	Territorial Rd. / Over McCarty Creek 0.3 miles east of 277th Ave	B	\$1,295,000						

**DAVENPORT-ROCK ISLAND-MOLINE URBANIZED AREA (QUAD CITIES)
TRANSPORTATION PROJECTS PROGRESS REPORT - DECEMBER 2021 DRAFT**

Updated through November 2021

TRANSIT PROJECTS								
NUMBER	PROJECT LOCATION/DESCRIPTION	TYPE OF FUNDS	TOTAL ESTIMATED COST (\$)	TOTAL FEDERAL SHARE (\$) (X = Authorized)	DATE OF BID LETTING	ANT. COMPLETE DATE	% COMPLETE	NOTES
BETTENDORF TRANSIT SYSTEM								
BT-16-01	Transit Operations	O	\$1,525,649	\$0		Jun-17	25	UNDERWAY
BT-16-05	Purchase five Low Floor, Medium Duty Buses (to 28ft)	C	\$600,000	\$491,960		Nov-16		PENDING DELIVERY
BT-17-01	Transit Operations	O	\$1,321,760	\$0		Jun-18		
BT-17-02	Preventive Maintenance	C	\$800,778	\$640,622		Jun-18		
BT-17-03	ADA Paratransit	O	\$144,098	\$72,074		Jun-18		
BT-17-04	Transit Planning	P	\$256,594	\$205,275		Jun-18		
BT-19-01	Transit Operations	O	\$723,963	\$0				
BT-19-02	Preventative Maintenance	C	\$519,038	\$415,230				
BT-19-03	ADA Paratransit	O	\$153,300	\$76,650				
BT-19-04	Transit Planning	P	\$57,750	\$46,200				
BT-19-05	ADP Software	C	\$16,000	\$12,800				
BT-20-01	Transit Operations	O	\$772,500	\$0				
BT-20-02	Preventative Maintenance	C	\$92,700	\$74,160				
BT-20-03	ADA Paratransit	O	\$157,899	\$78,950				
BT-20-04	Transit Planning	P	\$32,002	\$25,602				
BT-20-05	ADP Software	C	\$16,000	\$12,800				
BT-21-01	Transit Operations	O	\$795,675	\$127,308				
BT-21-02	Preventative Maintenance	C	\$95,481	\$76,385				
BT-21-03	ADA Paratransit	O	\$162,636	\$81,318				

TRANSIT PROJECTS								
NUMBER	PROJECT LOCATION/DESCRIPTION	TYPE OF FUNDS	TOTAL ESTIMATED COST (\$)	TOTAL FEDERAL SHARE (\$) (X = Authorized)	DATE OF BID LETTING	ANT. COMPLETE DATE	% COMPLETE	NOTES
BT-21-04	Transit Planning	P	\$32,962	\$26,370				
BT-21-05	ADP Software	C	\$16,000	\$12,800				
DAVENPORT CITIBUS								
CB-16-05	Bus Shelters	C	\$60,000	\$48,000			67	
CB-20-01	Transit Operations	O	\$4,986,230	\$850,000				
CB-20-02	ADA Paratransit	O	\$604,713	\$115,000				
CB-20-03	JARC Projects	O	\$148,526	\$0				
CB-20-04	Bus Amenities	C	\$60,000	\$48,000				
CB-20-05	Preventative Maintenance	C	\$769,153	\$530,000				
CB-20-06	Purchase two (2) 35-39 ft. Diesel, UFRC, VVS, Low Floor Heavy Duty Buses	C	\$960,000	\$768,000				
CB-20-07	Camera Security System and Driver Safety Awareness System	C	\$270,000	\$220,000				
CB-20-08	20 automatic rear-facing wheelchair and scooter securement systems	C	\$185,409	\$148,327				
CB-21-01	Transit Operations	O	\$5,135,817	\$750,000				
CB-21-02	ADA Paratransit	O	\$622,854	\$115,000				
CB-21-03	JARC Projects	O	\$152,982	\$0				
CB-21-04	Bus Amenities	C	\$60,000	\$48,000				
CB-21-05	Preventative Maintenance	C	\$792,227	\$530,000				
CB-21-06	Purchase two (2) 35-39 ft. Diesel, UFRC, VVS, Low Floor Heavy Duty Buses	C	\$960,000	\$768,000				

TRANSIT PROJECTS								
NUMBER	PROJECT LOCATION/DESCRIPTION	TYPE OF FUNDS	TOTAL ESTIMATED COST (\$)	TOTAL FEDERAL SHARE (\$) (X = Authorized)	DATE OF BID LETTING	ANT. COMPLETE DATE	% COMPLETE	NOTES
ROCK ISLAND CO. METROPOLITAN MASS TRANSIT DIST. - METRO								
ML-11-07	JARC - Bett Bridge line	O	\$300,000	\$150,000		Sep-17	50	Underway
ML-11-08	Southpark Mall Transit Improvements	C	\$1,030,000	\$824,000			95	PENDING FINAL EXPENDITURES
ML-11-21	Multi-Modal Facility, Moline	C	\$16,634,250	\$10,000,000		Aug-17	20	Underway - Formerly ML-09-12
ML-13-11	Replace Farebox System	C	\$2,018,111	\$0		Apr-15	0	PENDING IDOT
ML-13-13	Upgrade INIT GPS/AVL system on all MetroLINK vehicles	C	\$782,500	\$0		Sep-14	80	UNDERWAY
ML-13-14	Upgrade video surveillance systems (vehicles, new facilities, existing facilities, and WiMax)	C	\$1,256,800	\$0		May-14	0	PENDING IDOT
ML-13-15	Upgrade/Install CNG fueling station improvement					Jun-14	0	PENDING IDOT
ML-13-16	Purchase of up to 6 Information Kiosks	C	\$50,000	\$0		Jun-14	0	PENDING IDOT
ML-13-17	Design and Construction of STS Facility Improvements	C	\$1,000,000	\$0		Sep-15	0	PENDING IDOT
ML-14-03	Replace 21 CNG Buses	C	\$10,500,000	\$8,400,000			45	10 Delivered
ML-15-08	Replace (8) 40' Buses	C	\$5,800,000	\$4,640,000				PENDING FUNDING AWARD
ML-16-02	Preventive Maintenance	C	\$1,939,570	\$1,551,656		Dec-16	90	
ML-16-03	Transit Enhancements	C	\$60,000	\$48,000				
ML-16-05	MSE	C	\$50,000	\$40,000				
ML-16-06	ADP Hardware	C	\$12,000	\$9,600				
ML-16-07	ADP Software	C	\$10,000	\$8,000				
ML-17-01	Transit Operations	O	\$22,922,373	\$0				
ML-17-02	Preventive Maintenance	C	\$1,609,375	\$1,287,500				

TRANSIT PROJECTS								
NUMBER	PROJECT LOCATION/DESCRIPTION	TYPE OF FUNDS	TOTAL ESTIMATED COST (\$)	TOTAL FEDERAL SHARE (\$) (X = Authorized)	DATE OF BID LETTING	ANT. COMPLETE DATE	% COMPLETE	NOTES
ML-17-03	Transit Enhancements	C	\$40,000	\$32,000				
ML-17-06	ADP Hardware	C	\$5,000	\$4,000				
ML-17-07	ADP Software	C	\$95,800	\$76,640				
ML-17-09	Replace (5) 14-pass.	C	\$315,000	\$252,000				PENDING IDOT CVP AWARD
ML-17-10	Replace (1) mini-van	C	\$41,000	\$32,800				PENDING IDOT CVP AWARD
ML-17-11	Replace (1) 12-pass	C	\$57,000	\$45,600				PENDING IDOT CVP AWARD
ML-19-01	Transit Operations	O	\$24,318,344	\$0				
ML-19-02	Preventive Maintenance	C	\$1,562,500	\$1,250,000				
ML-19-03	Transit Enhancements	C	\$120,000	\$96,000				
ML-19-04	Shelters	C	\$60,000	\$48,000				
ML-19-05	MSE	C	\$50,000	\$40,000				
ML-19-06	ADP Hardware	C	\$12,000	\$9,600				
ML-19-07	ADP Software	C	\$10,000	\$8,000				
ML-19-09	Replace (9) 30'-40' Buses	C	\$6,750,000	\$5,400,000				
ML-20-02	Transit Operations	O	\$25,047,895	\$3,000,000				
ML-20-03	Preventive Maintenance	C	\$1,500,000	\$1,500,000				
ML-20-04	Transit Enhancements	C	\$100,000	\$100,000				
ML-20-05	MSE	C	\$50,000	\$40,000				
ML-20-07	ADP Software	C	\$150,000	\$150,000				
ML-20-08	Replace (1) 40' Bus	C	\$750,000	\$600,000				
ML-20-09	Moline Multi-Modal Station - Pedestrian Skywalk	C	\$493,681	\$394,945				

TRANSIT PROJECTS								
NUMBER	PROJECT LOCATION/DESCRIPTION	TYPE OF FUNDS	TOTAL ESTIMATED COST (\$)	TOTAL FEDERAL SHARE (\$) (X = Authorized)	DATE OF BID LETTING	ANT. COMPLETE DATE	% COMPLETE	NOTES
ML-20-10	Service Vehicle Replacement (2) - Deputies	C	\$91,000	\$91,000				
ML-20-11	Electric Bus Battery Leases	C	\$155,000	\$155,000				
ML-20-12	Facility Maintenance	C	\$147,000	\$0				
ML-20-13	Collision Avoidance System	C	\$660,000	\$660,000				
ML-20-14	Hardware	C	\$100,000	\$100,000				
ML-20-15	CAD/AVL System	C	\$1,000,000	\$1,000,000				
ML-20-16	Supervisor Vehicles	C	\$150,000	\$150,000				
ML-20-17	Replace Village of East Davenport Ferryboat Landing	C	\$1,500,000	\$1,200,000				
ML-20-18	Five Expansion 32' Buses (5)	C	\$2,200,000	\$2,200,000				
ML-20-19	Facility Maintenance	C	\$750,000	\$750,000				
ML-20-20	Misc Communications Equip	C	\$2,665,153	\$2,665,153				
ML-20-21	Misc Bus Equipment	C	\$229,890	\$229,890				
ML-20-22	Professional Services	C	\$75,000	\$60,000				
ML-20-23	Architectural & Engineering	C	\$50,000	\$40,000				
ML-21-01	Transit Operations	O	\$25,799,322	\$0				
ML-21-02	Preventive Maintenance	C	\$1,500,000	\$1,200,000				
ML-21-03	Transit Enhancements	C	\$120,000	\$96,000				
ML-21-04	MSE	C	\$50,000	\$40,000				
ML-21-05	ADP Hardware	C	\$12,000	\$9,600				
ML-21-06	ADP Software	C	\$10,000	\$8,000				

TRANSIT PROJECTS								
NUMBER	PROJECT LOCATION/DESCRIPTION	TYPE OF FUNDS	TOTAL ESTIMATED COST (\$)	TOTAL FEDERAL SHARE (\$) (X = Authorized)	DATE OF BID LETTING	ANT. COMPLETE DATE	% COMPLETE	NOTES
ML-21-07	Replace 2 LD Buses and 2 Mini-Vans	C	\$225,000	\$180,000				
ML-21-08	Replace Eight 30-40' Buses (8)	C	\$7,319,088	\$0				
ML-21-09	Two 35' Buses for Expansion (2)	C	\$1,694,772	\$0				
ML-21-10	Electric Bus Chargers (5)	C	\$500,000	\$0				
ML-21-11	Electric Bus Battery Leases	C	\$166,688	\$133,350				

DAVENPORT-ROCK ISLAND-MOLINE URBANIZED AREA (QUAD CITIES) - TRANSPORTATION PROJECTS PROGRESS REPORT - JURISDICTION AND WORK CODES

Jurisdiction Codes		
New Code	Government/Agency	Previous Code
BS	Bi-State Transit Planning	BSR
BT	Bettendorf Transit System	BTS
CB	Davenport CitiBus	DCB
DA	Davenport	DA
EL	Eldrige	EL
EM	East Moline	EM
IA	State of Iowa	IA
IL	State of Illinois	IL
ML	Metro Link	MTD
MO	Moline	MO
PN	Project Now	NOW
RC	Rock Island County	RC
RD	Riverdale	RV
RI	Rock Island	RI
SC	Scott County	SC
TP	Bi-State Transportation Planning	BSR

Transportation Work Type Codes	
Type of Work	Definition
ARC	Archeology Survey
B	Bridge Replacement
BI	Bridge Inspection
BL	Bridge Lighting
BP	Bridge Painting
BR	Bridge Repair
BRE	Bridge Rehabilitation
BW	Bridge Washing
C	New Construction
CE	Construction Engineering
CVT	Culvert
D	Design
DE	Demolition
E	Enhancements
EC	Erosion Control
EIS	Environmental Impact Statement
FD	Final Design
FS	Feasibility Study
G	Grading
GS	Grade Separation
HSWM	High Speed Weigh In Motion
IJ	Interchange Justification
IT	Intersection Improvements
IMP	Improvement
ITS	Intelligent Transportation Systems
L	Lighting
LA	Land Acquisition
LSWM	Low Speed Weigh In Motion
Misc	Miscellaneous

Transportation Work Type Codes (Cont.)	
Type of Work	Definition
P	Paving
P&S	Pits & Scales
PA	Patching
PE	Preliminary Engineering
PE (I)	Preliminary Engineering I
PE (II)	Preliminary Engineering II
PE (III)	Preliminary Engineering III
PL	Planning
PMSS (1)	Pavement Management System Statewide (year 1 of 2)
PMSS (2)	Pavement Management System Statewide (year 2 of 2)
PR	Pavement rehabilitation
RC	Reconstruction
ROW	Right-of-way Acquisition
RR	Railroad
RS	Resurfacing
S	Traffic Signals & Signs
SFTY	Safety
SI	Sidewalks
SRP	Skid Resistant Pavement
SRS	Skid Resistant Surfacing
SRTS	Safe Routes to Schools
SW	Sewer
TC	Trail Construction
TL	Turning Lanes
TR	Tree Removal
UTL	Utilities
W	Widening
WA	Washing
X	Crossings